2009-Pay-2010 Assessment/Tax Billing Cycle - Tippecanoe County - Updated Wed 9/16/09

ID Date Type | Task Name Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name Status  [JIFIMIAM[J[J]AISIOINID]J [FIMIAIM]J[J[A[SIOINID[J [FIMIAIMIJ[J[A[SIOINID]J [FIMIA
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Tippecanoe County NA NA NA ;
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Tue 7/14/09 Wed 10/1/08 Assessor 0 &mi_
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Thu 7/9/09 Thu 7/9/09 Mon 3/2/09 Assessor o <> @ 32 ‘ 7/5?)
3 Actual County submits workbook and ratio study Mon 7/6/09 Mon 7/6/09 Mon 5/18/09 <> ‘ 7/{3
4 Actual Conduct and approve county ratio study Tue 7/7/09 Fri 8/14/09 Mon 6/1/09 DLGF [l =
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Mon 8/17/09 Mon 9/7/09 Wed 7/1/09 Assessor @ @ 7_/1
6 Projected Apply deductions and exemptions Tue 9/8/09 Mon 10/5/09 Wed 7/29/09 Auditor =] [:1
7 Projected Submit TIF Neutralization forms (if applicable) Tue 9/8/09 Mon 10/5/09 Wed 7/29/09 Auditor = []
8 Projected Review and approve TIF Neutralization Tue 10/6/09 Wed 10/7/09 Fri 7/31/09 DLGF | |
9 Projected Certify net assessed values to DLGF Thu 10/8/09 Thu 10/8/09 Mon 8/3/09 Auditor @ :
10 Projected Prepare data extract files and submit 2009-pay-2010 real and personal property to Tue 9/8/09 Tue 12/8/09 Thu 10/1/09 Assessor @‘
11 Projected Prepare Form 15 data and submit to DLGF Wed 12/9/09 Thu 1/7/10 Mon 11/2/09 Assessor @‘
12 Projected Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09  Local Units 0‘
13 Projected File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘
14 Projected Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 1119
15 Projected Work unit budgets, levies, rates, and certify county budget order Fri 11/20/09 Mon 2/15/10 Mon 2/15/10 DLGF 0‘ ; 2/15
16 Projected Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Tue 2/16/10 Mon 3/15/10 Mon 3/15/10 Auditor 0 & 3/15
17 Projected Publish tax rates - 1st advertisement Tue 3/16/10 Mon 3/22/10 Mon 3/22/10 Treasurer H
18 Projected Publish tax rates - 2nd advertisement Tue 3/23/10 Mon 3/29/10 Mon 3/29/10 Treasurer E
19 Projected Publish tax rates - 3rd advertisement Tue 3/30/10 Mon 4/5/10 Mon 4/5/10 Treasurer H
20 Projected Prepare and mail tax bills Tue 4/6/10 Fri 4/23/10 Fri 4/23/10 Treasurer 0 & 4/23
21 Projected Tax billing lead time - spring installment Fri 4/23/10 Mon 5/10/10 Mon 5/10/10
22 Projected Tax bills due - spring installment Mon 5/10/10 Mon 5/10/10 Mon 5/10/10 0 @ 5/10
23 Projected Make spring property tax distribution Tue 5/11/10 Wed 6/30/10 Wed 6/30/10 Auditor 0 6/30
24 Projected Tax billing lead time - fall installment Wed 6/30/10 Wed 11/10/10 Wed 11/10/10
25 Projected Tax bills due - fall installment Wed 11/10/10 Wed 11/10/10 Wed 11/10/10 0 @ 1110
26 Projected Make fall property tax distribution Thu 11/11/10 Fri 12/31/10 Fri 12/31/10 Auditor 0‘ 12/31
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Note: Tasks in BOLD have statutory deadlines.




